





deaths due to smoke-inhalation), caused a delay and added to the expense of the Project.

The BET questioned the timing of the request as an interim and queried whether the project was
to address safety concerns raised by the Inspector or to improve aesthetics. Mr. Brown assured
the members that this additional cost was due to the Fire Inspector’'s demands. The contractor
was required now to take down and reinstall the ceiling each day to block potential smoke,
resulting in several additional hours of work each day. Members discussed whether or not such
funding should come from bonding and agreed that capital project bonding would be discussed
at a later date.

Upon a motion by Ms. Moriarty, seconded by Mr. Turner, the Board voted
8-1-2 (Opposed: Fassuliotis) (Abstained: Drake, Tarkington) in favor of
the Nathaniel Witherell request for an interim appropriation of $450,000 to
complete the Tower renovation project. Motion carried.

The BET Nathaniel Witherell Strategic Planning Committee would need to review future capital

projects for the Nathaniel Witherell in light of the additional appropriation needed to complete the
Tower renovation project which was not reflected in the original budget for the project.

Adjournment

Upon a motion by Mr. Drake, seconded by Mr. Turner, the Board voted 11-
0-0 to adjourn the meeting at 8:46 A.M. Motion carried.

Respectfully submitted,
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Catherine Sidor, Recording Secretary
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Elizaeth K. Krumeich, Clerk of the Board
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